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WTO Enforcement/Administration,
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Date: 7 February, 2000

Status Report

Task ID

Actions

1. Customstraining on customs
valuation and professional
ethics

. The Jordan Traders Association and | have agreed to

. We are discussing a 1-day seminar with business

Task is being implemented by Ben Irvin:

Final arrangements are being completed for the 2-week
training seminar on Customs Valuation. As you may
know, this has developed into a mgjor event. The
Director General of Customs will open the seminar.
Television and the Press will cover the opening
ceremony. AMIR (Gokhan Akinci, Andy Grimminger)
officials participated in the opening along with the DG
of the Customs Department.

conduct a 1-day “customs valuation” seminar on
Monday, March 6" from 9 until 1.

Preliminary discussions have been conducted with
Amman chamber of Industries,

Chamber of Commerce and International Chamber of
Commerce. Proposed seminar dates were been given to
them and we are awaiting a fina decision.

Preliminary dialogues were made with appropriate
officialsin Aquabafor 2 seminars.

One seminar would be for business entities and
interests, and a second seminar would be conducted for
clearing agents, freight forwarders, brokers, etc.

interests in Zarkaand Irbid.

Proposed dates have been communicated, and we are
awaiting a decision concerning specific dates, times,
location, etc.

2. Implementation of the Law
on Food and food related
tasks

Task is being implemented by Anthony Whitehead
Please see Annex A for details on the status of this task

3. Implementation of the Law
on Agriculture

Kim Hjort is implementing the task: Please see Table 2
for status of this task.

4. Implementation of the Law
on Copyrights

Task is being implemented by Dr. Talhouni

Dr. Talhouni sent the Ad campaign to the NL (to the
Director General) and they gave Dr. Tahouni their
comments on the Ad early this week. The ad is now
being scanned to be emailed to Farhat.
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. Government Procurement
Training

A letter has been forwarded from MIT to WTO today
after Dr. Halaigah' s signature Nadia and Maha are to
follow up with Ms. Kulacoglu to see if she received the
correspondence, her scheduling, and how she reacts to
the letter.

. Government Procurement
Checklist

SOW isout to IBLA and Andy as of last week. Salah
will check and reply to Andy/Nadia ASAP.
IBLA already started working on the checklist

Investor Road Map —
Licensing

A draft model law on licensing is being prepared
(emailed to Farhat) by Leon

Leon to provide final report on his work and seminar
ASAP

Investor Road Map-

Patience to provide final report on his work and

Environment seminar
She is currently completing the draft by-law in the US
. SOWSs and workplan Are ready for the year 2000

Dr. Salah is currently reviewing the task orders.
Nissreen promised prompt action on these today .

10. Assessment of Jordan’s

accession to the WTO

Draft Paper has been completed and sent
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Table2. Kim Hjort Status

Task

Status

Problems/l ssues

1| Provide on-the-job training
to the staff of the Ministry of
Agriculture and WTO Unit
on periodically updating
ACC4

Drafting report (training
manual) on means and
schedules for meeting
notification requirements

L etterssMOUs for obtaining
necessary data from other
government entities have
been sent

Training of
MOA/PD/AEP/ITSD staff on
ACC4 will commence
shortly

MOA staff in International
Division is not very
competent. Trying to
broaden training to include
other staff (some
resistance). Am drafting a
Division workplan and
position descriptions to
demonstrate need for other
staff. GTZ assisting.

2| Assist the Ministry of
Agriculture in the
development of regulations
and instructions to
implement the Law on
Agriculture

Met with GTZ and MOA
counterparts to present my
workplan. Commitment for full
participation received.
Regulation review will begin
Feb 6.

3| Assist the Ministry of
Agriculture in ensuring that
SPS measures applied in
Jordan are applied in the

least trade distorting manner
and no stricter rules are
applied than those laid out by
international organizations
such as OIE

Will draft 2 critical regulations
with MOA staff beginning week
of Feb 21

Met with Tony to discuss
COMMOoN 1SSUES.

4| Assist in the development of
the inquiry and notification
points on SPS (coordinate
with TBT and SPS/Food
experts) and establish data
reguirements, procedures,
means and schedules for
meeting notification
requirements; assist in
preparing initial notification

Developing preliminary
workplan and position
descriptions.

Need additional staff (see
note above)

5| Streamline border control for
agricultural products in
accordance with Annex C of
the SPS agreement
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Task

Status

Problems/l ssues

6| Assist the Ministry of
Agriculture in developing a
program for identifying SPS
measures inconsistent with
international norms and for
determining (based on
scientific evidence) where
higher protection may be

kept

7| Provide training on border
control to the Ministry of
Health, the Ministry of
Agriculture, JSM, and
customs

8| Provide education to
importers and exporters on
new procedures; develop and
disseminate business
guidelines
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ANNEX A: STATUS REPORT —ANTHONY WHITEHEAD

Date: February 6, 2000

To: Gokhan Akinci

From: Anthony J. Whitehead, Consultant
Subject: Status Report of Mission to date

The following activities have been carried out from 1/31/00 related to my mission. Related to the
elimination of shelf-stable food from Jordanian shelf life food standard requirements, a meeting
was held with JISM on Feb.2. At that meeting, basic agreement was achieved on the approach to
be taken, along with developing the strategy for the eventual complete review of current
Jordanian food standards for conformity with SPS and TBT requirements. Further, plans were
made for JJSM's contribution to the eventual preparation of improved import and export food
control procedures. A follow up meeting on February 6 resulted in the consultant receiving the
first draft of a shelf life standard revision, identifying those foods which are excluded from shelf-
life declaration requirements.

It is anticipated that a maximum of 4 months will be required to clear and adopt the revised
standard. In the meantime, when and if the new Standards and Metrology Law is enacted, all
standards which are identified to be potential trade barriers will be suspended and placed in a
voluntary standard status, pending review and revisions, if appropriate. As of this meeting, the
Consultant is now in possession of a complete list of Jordanian standards, which require review
for conformity with SPSand TBT.

Related to the detention and rejection of imported consignments of frozen meat due to the
shipping temperature deviations from international and Jordan frozen meat standards, the
Consultant met with the Ministry of Health (MOH) on February 2. MOH indicated that
following the AMIR workshop on this subject on 12 December 1999, a technical committee was
appointed to review the entire problem. They desired that the consultant work with the
committee in devel oping the appropriate solution to the problem. At present Dr. Barmawi,
Director of the Food Hygiene Directorate of MOH is out of the country and will return within the
next week. He is chairing this committee and would like to be present during the process.

The consultant also met with the Ministry of Planning (MOP) on 2 February to discuss the
findings of that Ministry at a similar workshop held a week or so before the AMIR program.
During this meeting, the consultant was requested to review the recommendation stemming from
that MOP workshop and to make comment and suggestions. A follow up meeting was held on 3
February and suggestions were made on the recommendations. At that time the Consultant was
informed of a meeting of the Ministerial High Council for Development to be held on 4 February
to address this entire question. The Consultant was requested to attend the Council meeting,
pending the approval of the Minister of MOP, and to make intervention as appropriate in support
of the recommendations. | attended the meeting and made intervention as appropriate on
technical issues. The Council agreed to establish a working committee to review the issues and
make recommendations and this Consultant was requested to serve as a technical advisor to the
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committee. The council is expecting recommendations from this committee in a couple of weeks.

In the meantime, the MOH has agreed to provide copies of all Health Regulations related to
foods, some of which are in English upon the return of Dr. Barmawi some time within the weeks.
A draft letter has been prepared requesting these regulations for the purpose of determining their
conformity with SPS and TBT.

The Consultant a'so met with Consultant Kim Hjort on February 4 to discuss the position taken
in the present debate by both the MOH and MOA related to jurisdiction over food control. This
debate is presently holding up the consideration for passage of the new draft Food Law.
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